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ESTIMATE RUN 11/13/2018

ESTIMATE SUMMARY 16:26:06

CONTID: C22589

PCN: 22589-BID

ESTIMATE NO: 0002 PROG

COFRS REPORTING CATEGORY: 1

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:
I-25 : MONUMENT TO CASTLE ROCK

PROJECT NO: C0252-475

TIME CHARGED: 52.0 DAYS
PERCENT TIME: 4.28

1-25 SOUTH GAP PKG 1

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC
P.O. BOX 220

PLAIN WI 53577

CURRENT PROJECT AMT:$  62,396,609.99
AWARD PROJECT AMT: $ 57,727,234.71

PERCENT COMPLETE:
FUNDS AVAILABLE:

TOTAL CLAIMS: $

APPROVED FOR PAYMENT BY

DOUGLAS, REGION 1

(608)546-2311

$ 53,544,419.98

TIME ALLOW: 12/30/2021 FIXED COMPLETION DA”
ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA

EL PASO

PAY PERIOD ENDING 10/25/2018 DATE TIME STARTED 09/04/2018
DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/29/2018
DATE NOTICE TO PROCEED 09/04/2018

PARTICIPATING
NON-PARTICIPATING
TOTAL EARNINGS
STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

DATE ACCEPTED

$ 8,852,190.01 $ 4,065,964.91
0.00 0.00
8,852,190.01 4,065,964.91
75,809.78 75,809.78
8,927,999.79 4,141,774.69
-201,829.50 -103,768.61
0.00 0.00
8,726,170.29 4,038,006.08
0.00 0.00
0.00 0.00
8,726,170.29 4,038,006.08
0.00 0.00
PAYMENT DUE $ 4,038,006.08

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
137,445.00000 0.500 68,722.50
0010 202-00010 *Removal of Tree 258.000 238.000
EACH 20.000 8,715.00
435.75000 258.000 112,423.50
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 38.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0025 202-00021 *Removal of Manhole 10.000 0.000
EACH 0.000 0.00
2,336.51000 0.000 0.00
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
SY 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
5% 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,362.000 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0050 202-00037 *Removal of End Section 13.000 0.000
EACH 0.000 0.00
264.60000 0.000 0.00
0055 202-00090 Removal of Delineator 93.000 13.000
EACH 80.000 256.00

3.20000 93.000 297.60



CONTID:

PCN:

PROJECT:

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-00120

202-00210

202-00220

202-00240

202-00246

202-00248

202-00250

202-00810

202-00815

202-00827

202-01130

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Removal of Concrete Box Culvert

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Asphalt Mat (Planing) (Special)

*Removal of Rumble Strips

*Removal of Pavement Marking

Removal of Ground Sign

*Removal of Sign (Special)

*Removal of Pull Box

*Removal of Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
859.000
LF
32.55000
1,980.000
SY
14.70000
9,162.000
SY
11.42000
136,382.000
SY
1.69000
7,598.510
SY
8.43000
56,000.000
LF
2.74000
99,094.000
SF
1.41000
13.000
EACH
90.60000
1.000
EACH
5,292.42000
2.000
EACH
233.33000
722.000
LF

6.73000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

7,598.510
0.000
7,598.510

55,771.000
0.000
55,771.000

22,344.600
20,267.830
42,612.430

2.000
11.000
13.000

0.500
0.000
0.500

0.000
0.000
0.000

400.000
0.000
400.000

Page 3
ESTIMATE RUN 11/13/2018

16:26:06
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
64,055.44
0.00
152,812.54
28,577.64
60,083.53
996.60
1,177.80
0.00
2,646.21
0.00
0.00
0.00
2,692.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 29,070.000 154.000
LF 21,144.000 71,043.84
3.36000 21,298.000 71,561.28
0120 202-01300 *Removal of End Anchorage 2.000 0.000
EACH 2.000 1,737.28
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,369.000 0.000
LF 60.000 1,071.00
17.85000 60.000 1,071.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 0.000
LF 300.000 11,970.00
39.90000 300.000 11,970.00
0140 202-05030 *Sawing Asphalt Material (10 Inch) 52,500.000 0.000
LF 43,925.000 145,391.75
3.31000 43,925.000 145,391.75
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 0.000
cY 0.000 0.00
15.43000 0.000 0.00
0150 203-00050 *Unsuitable Material 2,500.000 0.000
cY 0.000 0.00
34.86000 0.000 0.00
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 0.000
cY 0.000 0.00

12.04000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 108,944.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,933.000 0.000
cY 0.000 0.00
19.86000 0.000 0.00
0170 203-01100 *Proof Rolling 200.000 0.000
HOUR 0.000 0.00
152.25000 0.000 0.00
0175 203-01510 *Backhoe 100.000 0.000
HOUR 0.000 0.00
199.50000 0.000 0.00
0180 203-01597 *Potholing 600.000 64.500
HOUR 73.000 19,879.36
272.32000 137.500 37,444.00
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cYy 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 17,167.000 0.000
cY 8,293.520 111,879.58
13.49000 8,293.520 111,879.58
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 1,180.000
LF 2,830.000 10,272.90
3.63000 4,010.000 14,556.30
0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 0.000
LF 120.000 784.80
6.54000 120.000 784.80
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00

3.15000 60.000 189.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 152.000
LF 1,040.000 5,012.80
4.82000 1,192.000 5,745.44
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
3,150.00000 2.000 6,300.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 1.000
EACH 0.000 0.00
3,166.86000 1.000 3,166.86
0235 208-00060 Temporary Slope Drain 460.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 0.000
EACH 5.000 89,784.45
17,956.89000 5.000 89,784.45
0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 0.000
HOUR 21.000 1,021.02
48.62000 21.000 1,021.02
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00
96.16000 0.000 0.00
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 19.000
HOUR 40.500 6,751.35

166.70000 59.500 9,918.65
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 208-00200 Erosion Control Management 1.000 0.070
LS 0.070 58,842.82
840,611.70000 0.140 117,685.64
0270 208-00300 *Temporary Berms 8,500.000 3,252.000
LF 1,260.000 4,233.60
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00
5,828.04000 0.000 0.00
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
35,159.09000 0.000 0.00
0290 210-00847 *Reset Travel Time Indicator 3.000 1.000
EACH 0.000 0.00
4,604.09000 1.000 4,604.09
0295 210-04020 *Modify Inlet 10.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0300 212-00006 *Seeding (Native) 24.000 5.400
ACRE 6.640 4,638.57
698.58000 12.040 8,410.90
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 3.940
ACRE 6.640 16,362.89
2,464.29000 10.580 26,072.19
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00

542.15000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 5.350
ACRE 6.640 18,426.00
2,775.00000 11.990 33,272.25
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 0.000 0.00
139.28000 0.000 0.00
0355 240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0365 304-06007 *Aggregate Base Course (Class 6) 26,487.000 0.000
cY 0.000 0.00
50.04000 0.000 0.00
0370 304-09000 Aggregate Base Course (Special) 1,500.000 0.000
cY 0.000 0.00

70.35000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,707.000 0.000
TON 374.580 52,999.32
141.49000 374.580 52,999.32
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 90,192.000 3,328.470
TON 228.830 15,434.58
67.45000 3,557.300 239,939.89
0390 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,380.000 828.500
GAL 0.000 0.00
2.53000 828.500 2,096.11
0400 412-00190 Concrete Pavement (Patching) 1,959.000 0.000
SY 0.000 0.00
114.08000 0.000 0.00
0405  420-00300 *Geotextile (Reinforcement) 1,500.000 0.000
Sy 0.000 0.00
5.78000 0.000 0.00
0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0415 503-00036 *Drilled Caisson (36 Inch) 36.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 88.000 0.000
LF 0.000 0.00
558.94000 0.000 0.00
0425 506-00212  *Riprap (12 Inch) 198.000 0.000
cY 0.000 0.00

129.15000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 506-00412  *Soil Riprap (12 Inch) 66.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 13,776.000 0.000
LF 0.000 0.00
89.78000 0.000 0.00
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 22.000 0.000
LF 0.000 0.00
372.75000 0.000 0.00
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,992.000 0.000
LF 0.000 0.00
249.48000 0.000 0.00
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 702.000 0.000
LF 0.000 0.00
331.80000 0.000 0.00
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,686.000 0.000
LF 0.000 0.00
267.37000 0.000 0.00
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 0.000
(Complete In L 0.000 0.00
324.45000 0.000 0.00
0465 603-05018 *18 Inch Reinforced Concrete End Section 15.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
0470 603-05036 *36 Inch Reinforced Concrete End Section 14.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00

2,415.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0485 604-00305

0490 604-00505

0495 604-00510

0500 604-00515

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Inlet Type C (5 Foot)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
3,675.00000

8.000
EACH
4,935.00000

11.000
EACH
6,930.00000

3.000
EACH
8,085.00000

46.000
EACH
6,695.12000

44.000
EACH
8,273.96000

3.000
EACH
9,023.50000

11.000
EACH
8,612.17000

3.000
EACH
12,628.16000

3.000
EACH
13,215.50000

2.000
EACH
3,255.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 11/13/2018

AMOUNT
THIS
PERIOD

0.00

16:26:06

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0540 604-30010 *Manhole Slab Base (10 Foot) 2.000 0.000
EACH 0.000 0.00
5,145.00000 0.000 0.00
0545 604-30015 *Manhole Slab Base (15 Foot) 6.000 0.000
EACH 0.000 0.00
6,615.00000 0.000 0.00
0550 604-30020 *Manhole Slab Base (20 Foot) 2.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 8.000 0.000
EACH 0.000 0.00
15,519.30000 0.000 0.00
0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 0.000
EACH 7.000 62,385.89
8,912.27000 7.000 62,385.89
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 0.000
LF 0.000 0.00
117.67000 0.000 0.00
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 11.000
EACH 1.000 9,046.97
9,046.97000 12.000 108,563.64
0585 607-11525 Fence (Plastic) 6,500.000 3,464.000
LF 1,867.000 3,005.87
1.61000 5,331.000 8,582.91
0590 612-00022 *Delineator (Type 1) (Barrier) 197.000 0.000
EACH 0.000 0.00

61.82000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 56.000 0.000
EACH 1.000 171.82
171.82000 1.000 171.82
0605 612-00270 *Location Marker (Utility)(Flat Slat) 7.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 0.000
LF 1,328.000 18,605.28
14.01000 1,328.000 18,605.28
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
22.55000 0.000 0.00
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 4,845.000 0.000
LF 1,000.000 12,670.00
12.67000 1,000.000 12,670.00
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,920.000 0.000
LF 0.000 0.00
19.26000 0.000 0.00
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 42,210.000 21,777.000
LF 10,628.000 241,999.56
22.77000 32,405.000 737,861.85
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 9,810.000 0.000
LF 7,011.000 226,735.74
32.34000 7,011.000 226,735.74
0645 613-07011 *Pull Box (11"x18"x12") 7.000 0.000
EACH 0.000 0.00

1,235.61000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,923.94000 0.000 0.00
0655 613-07040 *Pull Box (30"x48"x24") 23.000 0.000
EACH 6.000 16,004.52
2,667.42000 6.000 16,004.52
0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 113.000 0.000
SF 0.000 0.00
19.72000 0.000 0.00
0675 614-00041 Sign Post (Special) 14.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40.000 0.000
Slipbase)
LF 0.000 0.00
30.38000 0.000 0.00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00

94,931.67000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 34.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *QOptical Attenuator 22.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 64.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00

3,171.32000 0.000 0.00
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PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,775.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 0.000
EACH 0.000 0.00
746.67000 0.000 0.00
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
34,524.85000 0.000 0.00
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 0.000
LF 0.000 0.00
5.39000 0.000 0.00
0805 MATERIAL ALLOWANCE No Test Required 0.000
LF 66,889.999 75,809.78
1.13335 66,889.999 75,809.78
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PROJECT:

CAT NO0200

0810 614-87691

0815

614-87692

0820

614-87698

0825

621-00450

0830

624-20300

0835

625-00000

0840

625-00001

0845

625-00015

0850

626-00100

0855

626-01101

0860 627-00005

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
4,545.75000 0.000
2.000 0.000
EACH 0.000
4,000.61000 0.000
2.000 0.000
EACH 0.000
22,765.91000 0.000
7,665.000 1,963.000
SY 2,101.000
64.64000 4,064.000
4,675.000 985.000
LF 920.000
141.25000 1,905.000
1.000 0.150
LS 0.000
461,475.00000 0.150
300.000 0.000
HOUR 0.000
173.25000 0.000
1.000 0.000
LS 0.000
103,515.05000 0.000
1.000 0.150
LS 0.060
10,116,857.72000 0.210
1.000 0.200
LS 0.060
562,753.80000 0.260
1,736.000 0.000
GAL 0.000
90.68000 0.000

Page 17
ESTIMATE RUN 11/13/2018

16:26:06
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
135,808.64
262,696.96
129,950.00
269,081.25
0.00
69,221.25
0.00
0.00
0.00
0.00
607,011.46
2,124,540.12
33,765.23
146,315.99
0.00
0.00
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PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0865 627-00013 *Pavement Marking Paint (High Build) 9,026.000 508.990
GAL 268.140 8,105.87
30.23000 777.130 23,492.64
0870  630-00000 *Flagging 20,430.000 509.250
HOUR 706.250 17,974.06
25.45000 1,215.500 30,934.48
0875 630-00003 *Uniformed Traffic Control 10,215.000 224.750
HOUR 450.750 44,123.92
97.89000 675.500 66,124.70
0880 630-00007 *Traffic Control Inspection 132.000 9.000
DAY 9.000 954.54
106.06000 18.000 1,909.08
0885 630-00017 *Traffic Control Management (Special) 1,619.000 87.000
DAY 105.000 104,680.80
996.96000 192.000 191,416.32
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 484.000 16.000
DAY 22.000 19,851.70
902.35000 38.000 34,289.30
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla 2.000 1.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 2.000 3,570.00
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PCN: 22589-BID ESTIMATE RUN 11/13/2018

PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 630-80002 *Flashing Beacon (Solar) 33.000 7.500
EACH 0.000 0.00
795.46000 7.500 5,965.95
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 30.000 2.000
EACH 1.000 138.65
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 200.000 31.000
EACH 30.500 1,293.81
42.42000 61.500 2,608.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 232.000 79.000
EACH 37.000 2,943.35
79.55000 116.000 9,227.80
0925 630-80343 *Construction Traffic Sign (Panel Size C) 128.000 50.500
EACH 13.500 1,677.38
124.25000 64.000 7,952.00
0930 630-80344 *Construction Traffic Sign (Special) 450.000 82.000
SF 30.000 556.80
18.56000 112.000 2,078.72
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 1.000
Type
yPe) EACH 0.500 1,034.10
2,068.19000 1.500 3,102.29
0945 630-80359 *Portable Message Sign Panel 17.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 665.000 180.500
EACH 63.000 2,338.56
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 80.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00
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PROJECT: C0252-475 ESTIMATE NO: 0002 16:26:06
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0960 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
0965 630-80370 Concrete Barrier (Temporary) 57,720.000 5,988.000
LF 22,872.000 1,096,254.96
47.93000 28,860.000 1,383,259.80
0970 630-80378 Glare Screen (Temporary) 1,500.000 0.000
LF 0.000 0.00
32.14000 0.000 0.00
0975 630-80380 *Traffic Cone 800.000 395.500
EACH 4.500 79.70
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 17.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 25.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 0.000
(Temporary)
EACH 1.000 7,975.58
7,975.58000 1.000 7,975.58
1005 630-85010 Impact Attenuator (Temporary) 18.000 2.500
EACH 6.500 87,267.18
13,425.72000 9.000 120,831.48
1010 630-85041 *Mobile Attenuator 1,135.000 71.000
DAY 87.000 58,131.66

668.18000 158.000 105,572.44
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CAT NO0200 ROADWAY

1015 632-00000 *Night Work Lighting 1.000 0.100
LS 0.100 18,767.11
187,671.07000 0.200 37,534.21
1020 700-70010 F/A Minor Contract Revisions 1,439,432.740 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 0.000
FA 2,186.290 2,186.29
1.00000 2,186.290 2,186.29
1030 700-70016 F/A Fuel Cost Adjustment 425,000.000 -147.980
FA 0.000 0.00
1.00000 -147.980 -147.98
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -1,873.130
FA -642.020 -642.02
1.00000 -2,515.150 -2,515.15
1045 700-70023 F/A On-The-Job Trainee 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 0.000
FA 498.590 498.59
1.00000 498.590 498.59
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002 CDOT Risk Pool 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 58,680,437.96 $ 3,737,031.50 $ 7,713,770.21
CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 0.000
cY 0.000 0.00
14.70000 0.000 0.00
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CAT NOO0305 STRUCTURES - WALLS

1125 206-00100 *Structure Backfill (Class 1) 9,123.000 0.000
CcY 0.000 0.00
36.07000 0.000 0.00
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 0.000
cY 0.000 0.00
24.11000 0.000 0.00
1135 420-00000 *Geomembrane 5,155.000 0.000
SY 0.000 0.00
10.98000 0.000 0.00
1140 504-04420 *Precast Panel Facing 15,463.000 0.000
SF 0.000 0.00
18.20000 0.000 0.00
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 50.000 0.000
cY 0.000 0.00
1,260.00000 0.000 0.00
1155 601-03050 Concrete Class D (Wall) 977.000 0.000
cY 0.000 0.00
562.36000 0.000 0.00
1160 602-00000 *Reinforcing Steel 8,012.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 0.000
LB 0.000 0.00
1.04000 0.000 0.00
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00

81.38000 0.000 0.00
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CAT NOO0305 STRUCTURES - WALLS

1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00
CAT 0305 CURRENT AMT$ 2,097,199.29 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 0.500
EACH 0.250 376,514.34
1,506,057.35000 0.750 1,129,543.01
1185 620-00012 Field Laboratory (Class 2) 1.000 0.500
EACH 0.250 27,336.35
109,345.39000 0.750 82,009.04
1190 620-00020 Sanitary Facility 1.000 0.500
EACH 0.250 892.50
3,570.00000 0.750 2,677.50

CAT 0400 CURRENT AMT$ 1,618,972.74 $ 404,743.19 $ 1,214,229.55

PROJECT TOTAL CURRENT AMT $62,396,609.99 $ 4,141,774.69 $ 8,927,999.76



